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A
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tt
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ing 331-A Building Action Memorandum (requested during this
meeting)
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Project Managers Meeting
Energy and Environmental Sciences Building, Stampede Room

Richland, Washington
July 14, 2000

3:30 p.m. to 4:30 p.m.

AGENDA

1. Approval of Past 300 Area PMM minutes (Ecology/RUPNNL)
2. Efficiency Issues (Ecology/RL)
3. General Discussion (Ecology/RUPNNL)

a. 305-B & 325 HWTUs Quarterly Permit Modifications (M.E. Burandt, RL)
4. Action Items (Ecology/RUPNNL)
5. Budget Status (RUPNNL)
6. Next Project Managers Meeting (Ecology/RUPNNL)

Proposed topics may be submitted to H. T. Tilden, e-mail harold.tildenO-Pnl.aov, phone 376-0499, fax
373-5744.



Attachment 2

Project Managers Meeting
Energy and Environmental Sciences Building, Stampede Room

Richland, Washington
July 14, 2000

3:30 p.m. to 4:30 p.m.

Summary of Discussion

1. Approval of May 4, 2000 300 Area PMM Minutes

The minutes were not available for signature.

2. Efficiency Issues

J. Wallace (Ecology) asked if the recent Hanford range fire affected any facilities. M. Burandt
(DOE-RL) responded that two trailers containing some equipment, which were located at ALE,
were burned. J. Neath (DOE-RL) added that the trailers were privately owned by Battelle.

Status of Radioactive Liquid Waste Tank (RLWT)

M. Burandt initiated a discussion regarding the RLWT permit condition requiring completion of
the integrity assessment in three months. M. Burandt stated that the integrity assessment has not
been completed because the 204-AR facility cannot provide support this fiscal year (September
30, 2000). M. Burandt proposed sending a letter to Ecology stating PNNL's interpretation of the
condition to be within three months of the system being ready to operate, and that the date would
be established when 204 AR was ready to provide support. J. Wallace agreed with the approach.

4.	 Browning of the 300 Area

J. Neath gave a presentation, describing the ten-year plan that DOE asked Fluor Hanford to
organize. The integrated plan was developed to accelerate the closure of certain portions of the
300 Area. Bechtel and Battelle assisted in the development of the plan. A pictogram was
provided, illustrating the 148 facilities being addressed in the Browning effort.

The accelerated cleanup for 300-FF-2 is planned as a zone-by-zone approach to gain the
efficiencies of eliminating surveillance and maintenance over the facilities, as well as maintain
infrastructure operations of old buildings over the next 30 years. Some of the activities in the
closed facilities will be relocated to a new facility, which is planned for completion in April
2004.

The ten-year plan was delivered to DOE on June 29, 2000, and is currently in review.

J. Wallace asked if the accelerated cleanup plan for 300-FF-2 addresses only the dirt and not the
buildings. J. Neath indicated that the buildings are not addressed in the plan. J Wallace then
inquired about the approach to assess the buildings in the 300-FF-2 area. J. Neath explained that
the plan is structured around submitting EE/CAs for a CERCLA type cleanup. RCRA closures
would need to be completed prior to the CERCLA actions taking over. There are five EE/CAs
which would address each zone.



J. Wallace noted that Ecology has the lead for the buildings, and she expressed a concern
whether the EE/CAs will address the buildings and demolition debris. J. Wallace also stressed
the importance for DOE, Ecology and EPA to coordinate activities. J. Neath indicated that part
of the proposed strategy is to work with Ecology and EPA.

J. Wallace requested a copy of the plan. J. Neath responded that the plan was prepared in an
effort to determine whether the Browning effort is feasible. J. Neath will contact J. Wallace next
week to provide a date when a CD of the plan will be available.

J. Bumgardner provided an explanation by way of background regarding the EE/CA process that
was completed for 331-A. J. Wallace requested a copy, and J. Bumgardner agreed to provide the
action memorandum. (Note: This document was provided to Ecology via letter on July 17,
2000; a copy of the letter is attached as Attachment 5.)

5. Status of Permit Modification

M. Burandt stated that the 325, 305-B and RLWT permit modifications were transmitted to
Ecology on July 6, 2000.

6. General Discussion

There were no topics for general discussion.

7. Action Items

There were no action items to status.

8. Budget Status

J. Stangeland (PNNL) provided the FY 2000 performance summary through June 2000
(Attachment 5). Expected funds are $15.2 million, and $15.1 million will be allocated into the
budget for RPL surveillance and maintenance. The cost variance is $411,000. The schedule
variance is $1.2 million. Change requests are pending for legacy waste.

J. Bumgardner explained the reason for the largest schedule variance, which is the special case
waste. An analysis is being performed on the fuel fragments in an effort to combine them with
other material in the lead-lined drums, which will eliminate the need for the IBR-2 casks and
result in a substantial cost savings. The 604 glovebox delay was due to a spark that was
observed when material was being moved. The spark was due to static electricity, and grounding
equipment was installed.

The sampling effort has been completed on the 331 animal waste septic tank, and the samples are
currently being analyzed. PNNL is still on track for cleaning out the animal waste septic tank
this year. The 6652-H building, which has very slight radiological contamination in the duct
work, has funding allocated this year to proceed on cleaning out the duct work The H building
is located on ALE, and the active controls associated with fire fighting were sufficient to ensure
nothing burned around the building during the recent Hanford range fire.

The removal of asbestos from the OSB building is essentially complete. Demolition of the
building is slated to begin next week (7/21/00). Over 50 percent of the bowling ball cask
material has been evaporated. It is anticipated that evaporation will be complete by the end of
the fiscal year (9/30/00).



9.	 Set Next Meeting Date

The next PMM will be held on October 5, 2000, at 3:00 p.m.

Proposed topics may be submitted to D.K. Lutter, e-mail delores.lutter@pnl.gov , 376-5631, 376-
6663 (fax).



Attachment 4

Project Managers Meeting
Energy and Environmental Sciences Building, Stampede Room

Richland, Washington
July 14, 2000

3:30 p.m. to 4:30 p.m.

FY 2000 Performance Summary through June 2000



PNNL WMOC Program
	

7112(00

FY 2000 Performance Summary
Thru June 2000

Subact"y Type SubAcct Expected BAC BOWS BCWP ACWP CV CV SV SV

Funds FYTD FYTD FY TD FYTD % FYTD %

RL-MI .4 Waste Management - OF 28029A 1,978,000 1.977.646 1,404,151 885,900 845,397 40,503 5 -518,251 -37

Legacy Waste and
Contamination Special

RL-STOl-2 Waste Operations - OF 3I355A 2,487,000 2.487,059 1,880,335 1,768,600 1,520.830 247,770 14 -111,735 -6

Hazardous & Misc Waste

RL-MI-2 Waste Operations - Rad OP 176290 2,597,000 2,597.173 1,919,732 1,601,900 1,622,041 -20,141 -1 -317,832 -17

Waste & Material
Transportation

RL-STOI-2 Effluent Management OF 19173A 2,108,000 2,107,550 1,534,560 1,450,000 1,475,372 -25,372 -2 -84,560 -6

RLSMI-I Enviromrcaul Compliance OF 26165A 1,462,000 1,461,373 1,073,562 1,025.700 994,179 31,521 3 47,862 4

Technical Support Services

RL-MI-3 RPL S&M/pwW OF 22547A 3,301,600 3,236,649 2,378,723 2,253,200 2,276.697 -23,497 -1 -125,523 -5

RLSMl-3 RLWS (FY 2000 only) OP 27549A 1,470 0 0 0 235 -235/DIV/0! 0#DIV/0!

RL-MI-3 S&M M(se Faddities OF 18698B 72,400 72,358 53,043 53,043 47,394 5,649 11 0 0

RLSMI-3 Essential ES&H Drawings OF 21275A 417,300 452,505 -	 335,427 328,214 284,365 43,849 13 -7,213 -2

RLSID1-1 WM Operations OF 199588 647,000 686,383 510,774 454,014 369,543 84,471 19 -56,760 -11

Compliance PM

Operating Total.. 15,130,942 15.078,696 11,090,307 9,820,571 9,436,054 384,517 4 -1,269,736 -11

RLSMl-3 RLWS (FY 2000 only) GPP 24277A 108,518 80,308 80,308 121,000 94.259 26,741 22 40,692 51

24278A

Total 15,239,461 15,159,004 11,170,615 9,941,571 9,530 314 411,257 4 -1,229,044 -ll

CPI (p) = 0.94
CPI (e) = 1.06
SPI (e) m 0.92

Program Completed % = 43.32

how much one planned dollar actually costs
• I = under costs; < I = over costs
• I = ahead of schedule; < 1 -behind schedule

RL-MI-3	 RLWS (project lifecycle)	 GPP	 24277A	 2,499,308	 2,499,308
24278A

2,499,308	 2,496,559	 2,485.048	 11,511	 0	 -2,749	 0

RL-S7U1-3	 RLWS (pruject lifecycle) 	 GP	 27549A	 366,472	 365,)2 365,102	 365.002	 364.076	 926	 0	 0	 0



Attachment 5

Project Managers Meeting
Energy and Environmental Sciences Building, Stampede Room

Richland, Washington
July 14, 2000

3:30 p.m. to 4:30 p.m.

Letter of July 17, 2000 Transmitting Copy of Action Memorandum for 331-A Building



Ĵ"' Battelle.-1?.... Putting Technologc To Ll ord

902 Battelle Boulevard
P.O. Box 999
Richland, Wuhingcon 99152
Telephone (509) 375-4448
Email jd .bwngardner®pnl.gov
Fax (509) 3754426

July 17, 2000

Ms. Jeannie Wa
ll

ace
Washington State Department of Ecology
1315 W. 4`h Avenue
Kennewick, Washington 99336-6018

Dear Ms. Wallace:

SUBJECT: REQUESTED REPORT "331-A VIROLOGY LABORATORY BUILD ING
ACTION MEMORANDUM"

Please find enclosed the signed 331-A Virology Laboratory Building Action memorandum your
requested at the Unit Management Meeting. If you have any questions, please conta ct me on
(509) 375-4448.

Sincerely,

^hn' D."Bumgardner, Manager
Faci

li
ty Transition

JDB:ldw

Attachment

cc: H Tilden
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WASTE MANAGEMENT PROJECT/PNNL FACILITIES PROJECT MEETING
Project Managers Meeting
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Richland, Washington
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Distribution:

M. Y. Anderson-Moore Ecology 65-18
M. E. Burandt RL K8-50
G. P. Davis Ecology 135-18
B. J. Day PNNL K9-75
J. T. Fulton PNNL K9-26
E. L. Grohs PNNL P8-34
J. P. Hanson RL K8-50
A. K. Ikenberry PNNL 137-79
J. D. Jacobsen PNNL P8-34
D. K. Lutter PNNL P6-34
E. M. Mattlin RL A2-15
A. C. McKams RL A2-15
K. A. Poston PNNL 137-79
J. J. Wallace Ecology 85-18
W. K. Waller PNNL P8-34
RCRA Files FH H6-26

Administrative Record (Two copies each record):

300 Area Projects, H-0-7
325 Hazardous Waste Treatment Unit, T-3-4
305-B Storage Facility, S-3-2
(Go EDMC, LMSI, H6-06)

Send comments/changes on distribution list to:
Harold Tilden, 138-34, 376-0499
Harold.tilden@pnl.gov
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